
 
    

DATE:   November 13, 2006 

 

TO:    King County International Airport Tenants 

  distributed by e-mail and fax 

 

FROM:   Robert I. Burke, AAE, Airport Director  

 

SUBJECT:      Runway 13R/31L Construction Update 

 
Following nearly six weeks of night time closures, the Runway 13R/31L grooving work has been 

completed.  With the conclusion of this phase of the Runway Rehabilitation project only minor 

punch list items remain.  One of these items—installation of a catch basin between runways at 

Taxiway A-4, will require brief closure of Runway 13R/31L for trenching, catch basin and drain 

pipe installation. 

 

We are waiting for more favorable weather conditions before scheduling this work and will 

update tenants once a time frame has been selected. 

 

We would like to extend our appreciation to our tenants, their customers as well as the other 

Puget Sound Region airport operators for their cooperation and support during this period.  The 

success of this complicated project was due in large part to the extensive planning, 

communication and coordination between airport staff, contractors, consultants and our 

customers. 

 

 

 

CHECK NOTAMS FOR CHANGES 

 

 

 
Rita Creighton, Communication Relations and Aviation Education Program Manager may be 

contacted directly at (206) 296-7431 should you have any questions. 

 

BFI AIRPORT ADVISORY 


